Yucaipa Valley Water District

Director Memorandum 12-028

Date: March 7, 2012

Prepared By: Brent Anton, Engineering Manager

Subject: Change Order No. 1 to the Contract with Canyon Springs Enterprises doing business as R.S.H. for the R-10.3 Recycled Water Storage and Booster Complex

Recommendation: That the Board of Directors approves Change Order No. 1 as presented.

At the regular meeting on January 4, 2012, the Board awarded a contract to Canyon Springs Enterprises doing business as R.S.H. for the construction of the R-10.3 Recycled Water Storage and Booster Complex located at the entrance to Crow Canyon for a sum not to exceed $4,177,087 [DM 12-002].

Change Order No. 1 is a necessary requirement of the funding agencies that the most current Davis Bacon Requirements and Wage Determination at time of bid be included directly in the Contract for this project.

	Contract Changes	Contract Amount	Percentage Change from Original Bid Amount	Reference
Original Bid Amount		$4,177,087.00	- -	DM 12-002
Change Order No. 1	-0-	$4,177,087.00	0.0% Change	DM 12-028

Financial Considerations:

The costs associated with this project will be funded by the US EPA, Bureau of Reclamation and an SRF loan.

C.O. NO. 1

PAGE 1 OF 2

CONTRACT CHANGE ORDER NO. 1

CONTRACT Non-Potable Reservoirs NR-10.3.1 and NR-10.3.2 and Booster Station NR-10.3 DATED January 4, 2012
BY AND BETWEEN Yucaipa Valley Water District (OWNER),
AND Canyon Springs Enterprises dba RSH Construction (CONTRACTOR),
is hereby directed to make the following change(s) in Contract Work:

ITEM NO.	DESCRIPTION OF CHANGE	DECREASE $	INCREASE $
1	Add Exhibit G, Davis Bacon Requirements to Contract (copy attached).	0.00	0.00
1	Add Davis Bacon Wage Determination CA100036 MOD 35 to Contract (copy attached)	0.00	0.00

Total DECREASE in Contract Amount	$0.00
Total INCREASE in Contract Amount	$0.00
Net change in Contract Amount	$0.00
Contract Amount Prior to Change	$4,177,087.00
Contract Amount Adjusted for Change	$4,177,087.00

CONTRACT CHANGE ORDER NO. 1 PAGE 2 OF 2

By reason of Change Order No. 1, time of completion shall be adjusted as follows:

0 Working Days. Adjusted Contract Completion Date shall be November 10, 2012.

All provisions of the Contract shall apply hereto, and shall become effective when fully executed (signed and dated) by both parties.

Recommended by (Engineer) _____ Date: 2-21-12

Accepted by (Contractor) _____ Date: _____

Approved by (Owner) _____ Date: _____

Remarks _____