Yucaipa Valley Water District

Director Memorandum 12-025

Date: March 7, 2012

Prepared By: Brent Anton, Engineering Manager

Subject: Change Order No. 3 to the Contract with Sukut Construction for the Yucaipa Regional Brineline Extension and Non-Potable Water / Outfall Pipeline Project (Phase 1 & 2)

Recommendation: That the Board of Directors approves Change Order No. 3 as presented.

At the regular meeting on April 7, 2010, the Board awarded a contract to Sukut Construction, Inc. for the construction of Phase 1 and 2 of the Yucaipa Valley Regional Brineline Extension and Non-Potable Water/Outfall Pipeline for a sum not to exceed $6,956,567 [DM 10-020].

Change Order No. 1 pertained to the concrete interference at the Beaumont Avenue bridge undercrossing from Station 48+00 to Station 54+00 [DM 10-089].

Change Order No. 2 was for additions and deletions of various items of work necessary to complete the project [DM 11-085].

Change Order No. 3 is a necessary requirement of the funding agencies that the most current Davis Bacon requirements and wage determinations and included in the construction contract for this project. This change order is administrative and will not result in additional project costs.

	Contract Changes	Contract Amount	Percentage Change from Original Bid Amount	Reference
Original Bid Amount		$6,956,567.00	- -	DM 10-020
Change Order No. 1	$40,300.42	$6,996,867.42	0.6% increase	DM 10-089
Change Order No. 2	$188,937.00	$7,185,804.42	3.3% increase	DM 11-085
Change Order No. 3	-0-	$7,185,804.42	3.3% increase	DM 12-025

Financial Considerations:

The costs associated with this project will be funded by US Environmental Protection Agency grant, a Proposition 50 grant, an American Recovery and Reinvestment Act grant and a State Revolving Fund loan.

C.O. NO. 3
PAGE 1 OF 2

CONTRACT CHANGE ORDER NO. 3

Yucaipa Valley Regional Brineline Extension (Phases 1 & 2)
CONTRACT and Non-Potable Water/Outfall Pipeline (Project No. P-65-106) DATED April 7, 2010
BY AND BETWEEN Yucaipa Valley Water District (OWNER),
AND Sukut Construction, Inc. (CONTRACTOR),
is hereby directed to make the following change(s) in Contract Work:

ITEM NO.	DESCRIPTION OF CHANGE	DECREASE $	INCREASE $
1	Add Exhibit G - Davis Bacon Requirements to Contract (Copy Attached)	$0.00	$0.00
2	Add Davis Bacon Wage Determination CA080037 MOD 37 to Contract (Copy Attached)	$0.00	$0.00

Total DECREASE in Contract Amount	($0.00)
Total INCREASE in Contract Amount	$0.00
Net change in Contract Amount	$0.00
Contract Amount Prior to Change	$7,185,804.42
Contract Amount Adjusted for Change	$7,185,804.42

CONTRACT CHANGE ORDER NO. 3 PAGE 2 OF 2

By reason of Change Order No. 3, time of completion shall be adjusted as follows: 0 Days.

All provisions of the Contract shall apply hereto, and shall become effective when fully executed (signed and dated) by both parties.

Recommended by (Engineer) Patrick M. Vitatoe Date: 2-10-12

Accepted by (Contractor) Date: 2/17/12

Approved by (Owner) Date:

Remarks