Yucaipa Valley Water District

Director Memorandum 12-027

Date: March 7, 2012

Prepared By: Brent Anton, Engineering Manager

Subject: Change Order No. 1 to the Contract with W.A. Rasic Construction for the Yucaipa Regional Brineline Extension Pipeline Project (Phase 3)

Recommendation: That the Board of Directors approves Change Order No. 1 as presented.

At the regular meeting on August 17, 2011, the Board awarded a contract to W.A. Rasic Construction Company for the construction of Phase 3 of the Yucaipa Valley Regional Brineline Extension for a sum not to exceed $9,350,000 [DM 11-080].

Change Order No. 1 is a necessary requirement of the funding agencies that the most current Davis Bacon Requirements and Wage Determination at time of bid be included directly in the Contract for this project. This change order is administrative and will not result in additional project costs.

	Contract Changes	Contract Amount	Percentage Change from Original Bid Amount	Reference
Original Bid Amount		$9,350,000.00	- -	DM 11-080
Change Order No. 1	-0-	$9,350,000.00	0.0% Change	DM 12-027

Financial Considerations:

The costs associated with this project will be funded by a Proposition 50 Integrated Resource Grant, an American Recovery and Reinvestment Act grant and a State Revolving Fund loan.

C.O. NO. 1
PAGE 1 OF 2

CONTRACT CHANGE ORDER NO. 1

CONTRACT Yucaipa Valley Regional Brineline Extension (Phase 3) DATED August 17, 2011
BY AND BETWEEN Yucaipa Valley Water District (OWNER),
AND W.A. Rasic Construction Co., Inc. (CONTRACTOR),
is hereby directed to make the following change(s) in Contract Work:

ITEM NO.	DESCRIPTION OF CHANGE	DECREASE $	INCREASE $
1	Add Exhibit G - Davis Bacon Requirements to Contract (Copy Attached)	$0.00	$0.00
2	Add Davis Bacon Wage Determination CA100037 MOD 26 to Contract (Copy Attached)	$0.00	$0.00

Total DECREASE in Contract Amount	($0.00)
Total INCREASE in Contract Amount	($0.00)
Net change in Contract Amount	($0.00)
Contract Amount Prior to Change	$9,350,000.00
Contract Amount Adjusted for Change	$9,350,000.00

CONTRACT CHANGE ORDER NO. 1 PAGE 2 OF 2

By reason of Change Order No. 1, time of completion shall be adjusted as follows: 0 Working Days.

Adjusted Contract Completion Date shall be: August 31, 2012.

All provisions of the Contract shall apply hereto, and shall become effective when fully executed (signed and dated) by both parties.

Recommended by (Engineer) Patrick M. Watson Date: 2-14-12

Accepted by (Contractor) _____ Date: _____

Approved by (Owner) _____ Date: _____

Remarks _____